
INDIANA UTILITY REGULATORY COMMISSION 
302 ~~ WASHINGTON STREET, SUITE ~~~~~~INDIANAPOLIS, INDIANA 46204~2764 

IN THE MATTER OF THE COMMISSION'S 
ONGOING REVIEW OF THE CONSTRUCTION 
ESTIMATES FOR THE ~~~~~~~~~~~~~~~~~~~~~~ 

PROJECT, AS PERMITTED BY 
1C 8-1-8.5-6 AND RELATED PROVISIONS. 

http://www.state.in.us~iurc~~Off~ce: 
(317) 232-2701 

Facsimile: (317) 232-6758 

CAUSE NO. 41924-S1 

You are hereby notified that on this date the Indiana Utility Regulatory Commission has 

caused the following entry to be made: 

On February 17, 2003, a hearing was convened in this Cause at which Petitioner ~~~~Energy, 
Inc. and the ~~~~ appeared. Petitioner presented its Second ~~~~~~~~~ Progress 

Report on the ~~~~~~~~~~~ ~~~~~~~~~~ project, which was accepted into the record without 

objection. The Report indicates that the project is within budget, and that the civil/structural 

work is approximately 80% complete, mechanical work is 55% complete, and electrical work is 

33% complete. 

Petitioner was reminded by the presiding off~cer that its third bi-annual progress report 

will be due on July 15, 2003. By August 5, 2003, the OUCC should indicate whether it opposes 

approval of the cost of the portion of the facility under review. If there is no opposition from the 

OUCC, a hearing will be held on August 12, 2003, beginning at 9:30 a.m. in Room E306 of the 

Commission's offices. If there is opposition from the OUCC, an attorneys' conference will be 

convened to establish an appropriate procedural schedule and evidentiary hearing date. In the 

event the repowering project is completed before July 15, 2003, the preceding procedural 
schedule and hearing should be deemed vacated. 

IT IS SO ORDERED. 

F~LED 

TO 172003 

~~~~~~~~ ~~~~~~~~~~ 
~~~~C~~~t.A~~~~Y COMMISSION 

~~~~ ~~~~~~ ~~~~ ~~~~~~~ ~~~~~~~ Hadley,~~~~~~~?oner~~~~~~~~~~ 
Dav~d ~~ ~~~~~~~~~ ~~~~~~~~~~~~~~ 

~~~~—7 ~~~~~~~ 
~G~egory ~~~~~~~~~~~~~~~~~~~~~~~~~~~ Law Judge 

DATE: ~~~~~ 

~~~~~ ~~~~~~~~ ~~~~~~ ~~~~~~~~~~~ the ~~mmission 


